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Originator
Phone
B. L. Charboneau (509) 373-6137

Class of Change

[]I - Signatories [X] 1I - Executive Manager III - Project Manager

Change Title

Modify the due date of interim milestone M-015-44B

Description/Justification of Change

Approval of this change package authorizes the extension of interim milestone M-015-44B due date to

September 30, 2009, for good cause.

The change to this milestone due date is related to additional time required to implement supplemental field

investigations that were not anticipated when the interim milestone date was determined. The supplemental

field investigations require substantial time commitment for (1) safe conduct of operations for the high-risk

borehole in the 216-A-2 Crib, (2) field investigations at the 216-A-21 Crib, and (3) the development of

subsequent documentation including remedial investigation and feasibility study reports.

Description/Justification continued on page 2.

Impact of Change

This change delays the submittal of the 200-MW-1 Operable Units feasibility study and proposed plan. The

delay does not impact the completion of the M-015-00 major milestone. The change has no impact to the

environment or worker safety.

Affected Documents

Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor

Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control

Documents; Project Management Plans, and, if appropriate, LDR Report requirements)
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Description/Justification Continued

(modifications toexisting Tn -Party Agreement milestones are denoted with stfikeou ; new milestone/text

are denoted with Now:

M-015-44B Sub m it200-MW-1 OU Feasibility Study Report and Proposed Plan to EPA. 4:/3 9


